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EG:G ROCKY FLATS

EG4G ROCKY FLATS, INC,
ROCKY FLATS PLANT, P.O, BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

May 12, 1992 92-RF-4873

TerryiA. Vaeth ™
Manager
DOE, RFO

Aftn: S. R. Grace, F. R. Lockhart

ABBREVIATED SCHEDULE FOR DEVELOPMENT AND DOE REVIEW OF OU 14 DRAFT RFVRI
WORK PLAN - JEE-0328-92

Based on the contract award notification given to the subcontractor on April 24, 19'9'2,' EG&G has
initiated the development of the Operable Unit No. 14 {OU 14) Draft RCRA Facilities

- -Investigation/Remedial Investigation (RFVRI) Work Plan to meet the May 22, 1992 lmeragency

Agreement (IAG) milestone for submittal of thls document 1o the regulatory agencies.

The award of the contract was 21 working days prior to the IAG milestone which is an insufficient -
amount of time for the development of the Work Plan, the standard DOE 21-day review cycle, and
the necessary revisions to the document prior to agency submittal. in order to avoid the need for a
schedule extension, EG&G requests an abbreviated review cycle of the Draft Work Plan by DOE.

The kick-off meeting for the Work Plan was held April 28, 1892. EG&G has imposed a 12 working day
period for development of the Work Plan before submittal to the DOE/RFO on May 18, 1982. In
order to incorporate DOE comments into a revised Work Plan, the comments would need to be
delivered to EG&G no later than 11:00 a.m. on May 20, 1992. The need for an expedited review has

been discussed with and agreed to by your stafi.

EG&G acknowledges the compressed timetable for this process and proposes it with the intention of
meeting the IAG milestone. Please call the EG&G Project Manager for OU 14, C. H. Hayes, at 966-

8559 #f you have any questions.
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